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C-7852 Monday June 28, 2010

DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,

discussions with contractor, and any applicable statements for the monthly estimate.

I arrived on site around 7:30 am and met with Brad Schut to begin laying out the pre-excavation dowels on the
west end of the project from approximate station 1316+00 to 1320+00. We continued the layout from where
Brad and Norm Norrish left off from the week before and continued east. Brad and I located 3 to 4 dowels and I
drove to the Hyak office and met with Jerry Wood for the Monday morning (9:00am) conference call. The main
discussion was that the monitoring equipment was not measuring within WSDOT's specified tolerance. WSDOT
and Norm Norrish indicated that there would not be a blast tonight if the survey monitoring equipment was not

working properly.

Following the conference call I drove back to the site at approximate station 1334+00 to gather information for
the rock outcrop located directly above the proposed 0.25H:1V cut line. I measured all dimensions and structure
orientations and ran some preliminary analysis for possible stabilization of the rockmass. I called Steve Lowell
and requested him to review my analysis and he indicated that he would take a look at the information and get

back to me with additional input.

I again met with Brad Schut on the west end of the project and we finished laying out the pre-excavation dowels
from approximate station 1316+00 to 1320425 on 12.5 foot centers. The excavator operator continued to expose
the bedrock to the east and Brad and I will continue laying out the dowels tomorrow.

I met with Gerry Dilly (WSDOT Blasting Consultant) and we walked to the upcoming blast located at
approximate station 1337+00 and discussed the blast with Charley Murphy (NW Cascade). As it turns out, the
holes were already loaded with stick powder (Magnafrac) but have not been tied together for this evening's blast.
Charley indicated that his crew needed 2 hours to tie all the blast holes together to be ready for the planned 8:00
pm blast. Charley stated that if the blast was not permitted by 6:00 pm he would call off the blast himself and
guard the site 24/7 until the blast was permitted. Around 5:30 pm, the blast was permitted by WSDOT.

The blast occurred at approximately 8:05 pm. The blast appeared to be successful with little to no rock entering
the highway. A moderate amount of rock, including a few large blocks from the crest of the slope, came down
during the blast and was contained within the MRB (Figure 1). NW Cascade inspected the area and gave the all
clear around 8:10 pm. An excavator tracked upslope to the blast location and moved some hazard blocks that
could have failed during the night. Both lanes of the highway were open to traffic around 8:30 pm.

I left the site around 9:00 pm.

M/Q,‘_ Michael P. Mulhern
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